HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 10/25/19

DEPARTMENT OF TRANSPORTATION TIME: 12:42:46
COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 009386 DAYS PLANNED/REVISED 40.0 DISTRICT 5
WORK DONE 09-30-2019 DAYS WORKED 40.0 ESTIMATE 4 PROGRESS
TITLE...........: I-82 & SR 22, SUNNYSIDE VIC TO PROSSER VIC - PAVING & ADA
DESCRIPTION.....: REHAB OF EXISTING ROADWAY, PLANNING BITU

AND FOG SEALING, PAVING WITH HMA, STRIPI
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
001 $190,000.0000 $190,000.00 $190,000.00 $190,000.00 $190,000.00
MOBILIZATION L.S. MAJOR 100.00% POSTED
002 $35.0000 88.00 88.00 83.30 83.30
$3,080.00 $3,080.00 $2,915.50 $2,915.50
REMOVING EXISTING SIDEWALK S.Y. 5.34% UNDER
003 $750.0000 $750.00 $750.00 $750.00 $750.00
REMOVING MISCELLANEOUS TRAFFIC ITEM L.S. 100.00% POSTED
004 $850.0000 17.05 17.05 11.28 11.28
$14,492.50 $14,492.50 $9,588.00 $9,588.00
ASPHALT FOR FOG SEAL TON 33.84% UNDER
005 $31,000.0000 $31,000.00 $31,000.00 $68,326.33 $68,326.33
CRACK SEALING WITH SAND SLURRY EST. 120.41% OVER
006 $10,000.0000 .72 .72 .84 .84
$7,200.00 $7,200.00 $8,400.00 $8,400.00
CRACK SEALING WITH HOT POURED SEALANT MI. 16.67% OVER
007 $2.7500 106,627.00 106,627.00 101,510.00 101,510.00
$293,224.25 $293,224.25 $279,152.50 $279,152.50

PLANING BITUMINOUS PAVEMENT S.Y. MAJOR 4.80% UNDER
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CONTRACT 009386 DAYS PLANNED/REVISED 40.0 DISTRICT 5
WORK DONE 09-30-2019 DAYS WORKED 40.0 ESTIMATE 4 PROGRESS
TITLE...........: I-82 & SR 22, SUNNYSIDE VIC TO PROSSER VIC - PAVING & ADA
DESCRIPTION.....: REHAB OF EXISTING ROADWAY, PLANNING BITU

AND FOG SEALING, PAVING WITH HMA, STRIPI

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
008 $95.0000 5,647.00 5,647.00 5,675.10 5,675.10
$536,465.00 $536,465.00 $539,134.50 $539,134.50
HMA CL. 3/8 IN. PG PG 64H-28 TON MAJOR 0.50% OVER
009 $80.0000 5,576.00 5,576.00 5,738.30 5,738.30
$446,080.00 $446,080.00 $459,064.00 $459,064.00
HMA CL. 1/2 IN. PG PG 64H-28 TON MAJOR 2.91% OVER
010 $31,986.0000 $31,986.00 $31,986.00 $67,065.95- $67,065.95-
JOB MIX COMPLIANCE PRICE ADJUSTMENT CALC 309.67% UNDER
011 $19,832.0000 $19,832.00 $19,832.00 $26,205.44 $26,205.44
COMPACTION PRICE ADJUSTMENT CALC 32.14% OVER
012 $1,895.0000 $1,895.00 $1,895.00 $2,888.86 $2,888.86
ASPHALT COST PRICE ADJUSTMENT CALC 52.45% OVER
013 $350.0000 4.00 4.00 12.50 12.50
$1,400.00 $1,400.00 $4,375.00 $4,375.00
COMMERCIAL HMA - BIKE PATH LANDING TON 212.50% OVER
014 $6.0000 2,607.00 2,607.00 2,426.00 2,426.00
$15,642.00 $15,642.00 $14,556.00 $14,556.00

LONGITUDINAL JOINT SEAL L.F. 6.94% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 10/25/19

DEPARTMENT OF TRANSPORTATION TIME: 12:42:46
COMPARISON OF QUANTITIES PAGE: 3
CONTRACT 009386 DAYS PLANNED/REVISED 40.0 DISTRICT 5
WORK DONE 09-30-2019 DAYS WORKED 40.0 ESTIMATE 4 PROGRESS
TITLE...........: I-82 & SR 22, SUNNYSIDE VIC TO PROSSER VIC - PAVING & ADA
DESCRIPTION.....: REHAB OF EXISTING ROADWAY, PLANNING BITU

AND FOG SEALING, PAVING WITH HMA, STRIPI

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

015 $23.0000 346.00 346.00 220.50 220.50
$7,958.00 $7,958.00 $5,071.50 $5,071.50

HMA SAWCUT AND SEAL L.F. 36.27% UNDER
0le $1.0000- $1.00- $1.00- .00 $0.00

CYCLIC DENSITY PRICE ADJUSTMENT CALC 100.00% UNDER
017 $125.0000 7.00 7.00 5.00 5.00
$875.00 $875.00 $625.00 $625.00

INLET PROTECTION EACH 28.57% UNDER
018 $155.0000 55.10 55.10 55.10 55.10
$8,540.50 $8,540.50 $8,540.50 $8,540.50

CEMENT CONC. TRAFFIC CURB AND GUTTER L.F. 100.00% POSTED
019 $120.0000 23.60 23.60 23.60 23.60
$2,832.00 $2,832.00 $2,832.00 $2,832.00

CEMENT CONC. PEDESTRIAN CURB L.F. 100.00% POSTED
020 $36.0000 687.00 687.00 688.00 688.00
$24,732.00 $24,732.00 $24,768.00 $24,768.00

FLEXIBLE GUIDE POST EACH 0.15% OVER

021 $56.0000 67.00 67.00 68.00 68.00
$3,752.00 $3,752.00 $3,808.00 $3,808.00

BARRIER DELINEATOR STRIP EACH 1.49% OVER
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CONTRACT 009386 DAYS PLANNED/REVISED
WORK DONE 09-30-2019 DAYS WORKED
TITLE...........: I-82 & SR 22, SUNNYSIDE VIC TO PROSSER VIC

DESCRIPTION.....: REHAB OF EXISTING ROADWAY, PLANNING BITU
AND FOG SEALING, PAVING WITH HMA, STRIPI

PROJECT ENGINEER: JERRY WOOD

DISTRICT 5

ESTIMATE

PAVING & ADA

PROGRESS

UNIT PRICE ORIGINAL
022 $0.1800 100,294.00
$18,052.92
PAINT LINE
023 $1.0000 691.00
$691.00
PLASTIC LINE
024 $2.0000 1,890.00
$3,780.00
PLASTIC WIDE LANE LINE
025 $4.5000 12,727.00
$57,271.50

GROOVED PLASTIC WIDE LANE LINE

026 $8.0000 352.
$2,816.

PLASTIC CROSSWALK LINE

027 $7.2500 493.
.25

$3,574
PLASTIC STOP LINE

028 $145.0000 36.
$5,220.
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98,877.00
$17,797.86
1.41% UNDER

633.00
$633.00
8.39% UNDER

1,782.00
$3,564.00
5.72% UNDER

10,045.00
$45,202.50

MAJOR 21.07% UNDER

304.00
$2,432.00
13.64% UNDER

453.00
$3,284.25
8.11% UNDER

37.00
$5,365.00
2.78% OVER
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CONTRACT 009386 DAYS PLANNED/REVISED 40.0 DISTRICT 5
WORK DONE 09-30-2019 DAYS WORKED 40.0 ESTIMATE 4 PROGRESS
TITLE...........: I-82 & SR 22, SUNNYSIDE VIC TO PROSSER VIC - PAVING & ADA
DESCRIPTION.....: REHAB OF EXISTING ROADWAY, PLANNING BITU

AND FOG SEALING, PAVING WITH HMA, STRIPI
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

029 $25.0000 65.00 65.00 65.00 65.00
$1,625.00 $1,625.00 $1,625.00 $1,625.00

PAINTED DRAINAGE MARKING EACH 100.00% POSTED
030 $4,000.0000 .57 .57 .52 .52
$2,280.00 $2,280.00 $2,080.00 $2,080.00

CENTERLINE RUMBLE STRIP MI. 8.77% UNDER
031 $4,000.0000 .37 .37 .37 .37
$1,480.00 $1,480.00 $1,480.00 $1,480.00

SHOULDER RUMBLE STRIP TYPE 1 MI. 100.00% POSTED
032 $2,000.0000 $2,000.00 $2,000.00 $2,000.00 $2,000.00

PERMANENT SIGNING L.S. 100.00% POSTED
033 $0.8000 21,908.00 21,908.00 37,570.00 37,570.00
$17,526.40 $17,526.40 $30,056.00 $30,056.00

TEMPORARY PAVEMENT MARKING-SHORT DURATION L.F. 71.49% OVER

034 $70,000.0000 $70,000.00 $70,000.00 $70,000.00 $70,000.00

TRAFFIC SIGNAL SYSTEM H LINE L.S. MAJOR 100.00% POSTED
035 $375,000.0000 $375,000.00 $375,000.00 $375,000.00 $375,000.00

PROJECT TEMPORARY TRAFFIC CONTROL L.S. MAJOR 100.00% POSTED
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CONTRACT 009386 DAYS PLANNED/REVISED 40.0 DISTRICT 5
WORK DONE 09-30-2019 DAYS WORKED 40.0 ESTIMATE 4 PROGRESS
TITLE...........: I-82 & SR 22, SUNNYSIDE VIC TO PROSSER VIC - PAVING & ADA
DESCRIPTION.....: REHAB OF EXISTING ROADWAY, PLANNING BITU

AND FOG SEALING, PAVING WITH HMA, STRIPI

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

036 $15.0000 500.00 500.00 392.80 392.80
$7,500.00 $7,500.00 $5,892.00 $5,892.00

CONSTRUCTION SIGNS CLASS A S.F. 21.44% UNDER
037 $3,000.0000 $3,000.00 $3,000.00 $3,000.00 $3,000.00

ADA FEATURES SURVEYING L.S. 100.00% POSTED
038 $105.0000 26.40 26.40 29.04 29.04
$2,772.00 $2,772.00 $3,049.20 $3,049.20

CEMENT CONC. SIDEWALK S.Y. 10.00% OVER

039 $5,250.0000 1.00 1.00 1.00 1.00
$5,250.00 $5,250.00 $5,250.00 $5,250.00

CEMENT CONC. CURB RAMP TYPE PARRALLEL B EACH 100.00% POSTED
040 $5,000.0000 2.00 2.00 2.00 2.00
$10,000.00 $10,000.00 $10,000.00 $10,000.00

CEMENT CONC. CURB RAMP TYPE PERPENDICULAR A EACH 100.00% POSTED
041 $950.0000 4.00 4.00 4.00 4.00
$3,800.00 $3,800.00 $3,800.00 $3,800.00

REMOVE AND RESET CASE AND COVER EACH 100.00% POSTED
042 $2,000.0000 $2,000.00 $2,000.00 $609.67 $609.67

ROADSIDE CLEANUP EST. 69.52% UNDER
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CONTRACT 009386 DAYS PLANNED/REVISED 40.0 DISTRICT 5
WORK DONE 09-30-2019 DAYS WORKED 40.0 ESTIMATE 4 PROGRESS
TITLE...........: I-82 & SR 22, SUNNYSIDE VIC TO PROSSER VIC - PAVING & ADA
DESCRIPTION.....: REHAB OF EXISTING ROADWAY, PLANNING BITU

AND FOG SEALING, PAVING WITH HMA, STRIPI

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

043 $5.0000 $5.00 $5.00 .00 $0.00
REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER

044 $1.0000- $1.00- $1.00- $3,870.55 $3,870.55
MINOR CHANGE CALC 7155.00% UNDER

045 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER

046 $1,000.0000 $1,000.00 $1,000.00 $1,000.00 $1,000.00
SPCC PLAN L.S. 100.00% POSTED
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CONTRACT TOTALS:

ORIGINAL BID AMOUNT.. éé:é;é:;;;j;é_

REVISED AMOUNT. ... .....ww@®®wmoooonnnne $2,238,377.32

TOTAL POSTED PAYMENTS (PAID TODATE + UNPA;;:;SE;E;?fffffffff ______ éé:iéé:;ééjéi_

PATD TODATE (INC. MOB/MOH) . . ... ...\ttt ess st $2,180,926.21
PERCENT DONE (LESS MOB/MOH) ...................................... 11.06% UNDER

REPORT STATUS...: COMPLETE



